
ID Task Name Duration Start Finish
1 Start of RHIC Shutdown(AGS 9/1) 0 days Mon 8/16/99 Mon 8/16/99

2 End of AGS Shutdown 0 days Fri 10/29/99 Fri 10/29/99

3 AGS Ring Heat Run 0.5 days Wed 9/1/99 Wed 9/1/99

4 AGS Ring Low En. PS Test 2 days Thu 9/2/99 Fri 9/3/99

5 Bstr Ring Penetration Survey 1 day Thu 9/2/99 Thu 9/2/99

6 Bstr. Ring All Cells Survey 25 days Fri 9/3/99 Fri 10/8/99

7 Booster BAF penetration 4 days Tue 9/14/99 Fri 9/17/99

8 Booster - Replace Vac. Chamber BXT10 2 days Thu 9/2/99 Fri 9/3/99

9 BTA Bakeout 32 hrs Tue 9/7/99 Fri 9/10/99

10 AGS MMags Rebuild 22 days Tue 9/7/99 Wed 10/6/99

11 Surveys for removal 1 day Tue 9/7/99 Tue 9/7/99

12 Disconnect J10,11,12,K13 2 days Tue 9/7/99 Wed 9/8/99

13 Remove S. Blocks, xport mags. to 911 ass 2 days Thu 9/9/99 Fri 9/10/99

14 Rebuild Mags. 11 days Mon 9/13/99 Mon 9/27/99

15 Reinstall Mags. 6 days Tue 9/28/99 Tue 10/5/99

16 Mags. Hi-Pot/heat run 1 day Wed 10/6/99 Wed 10/6/99

17 Seal sumps in AGS Fan Houses A-E 5 days Wed 9/8/99 Tue 9/14/99

18 Rebuild Linac Tower 10 days Fri 9/10/99 Fri 9/24/99

19 AGS Ring Ceiling Grouting(H,I,J,K) 10 days Fri 9/10/99 Fri 9/24/99

20 J10 area Ceiling 5 days Mon 9/13/99 Fri 9/17/99

21 I4 alcove and I section 5 days Mon 9/20/99 Fri 9/24/99

22 Install J10 Beam Dump 16 days Mon 9/20/99 Mon 10/11/99

23 Mechanical and controls 7 days Mon 9/20/99 Tue 9/28/99

24 P.S. power cabling(electricians) 14 days Mon 9/20/99 Thu 10/7/99

25 J10 testing 2 days Fri 10/8/99 Mon 10/11/99

26 Replace H20 Septum 2 days Wed 9/8/99 Thu 9/9/99

27 H20 testing 1 day Fri 9/10/99 Fri 9/10/99

28 AGS- replace 480vac xformer feeder in F 5 days Wed 9/8/99 Tue 9/14/99

29 Replace F5 Septum downstream bellows 2 days Wed 9/8/99 Thu 9/9/99

30 F5 Septum testing 1 day Wed 9/15/99 Wed 9/15/99

31 Replace F7 Sextupole 1 day Mon 9/20/99 Mon 9/20/99

32 F7 Test(entire string) 1 day Tue 10/5/99 Tue 10/5/99
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ID Task Name Duration Start Finish
33 AGS Fan Hses. Electrical maint.(A-E) 6 days Mon 9/13/99 Mon 9/20/99

34 AGS Fan Hses. Air Cond. Maint.(E-A) 5 days Wed 9/8/99 Tue 9/14/99

35  All servers off-line upgrade 1700-1700hrs 2.5 edays Fri 9/17/99 Sun 9/19/99

36 Westing House Testing, Ring Secured 14 days Tue 10/12/99 Fri 10/29/99

37

38

39

40

41

42 Rhic Shutdown 69 days Mon 8/16/99 Fri 11/19/99

43 RHIC P.S. testing 6.94 days Mon 8/16/99 Tue 8/24/99

44 HSD Magnet Installation 44 days Mon 8/16/99 Fri 10/15/99

45 Crystal Collimator Installation in Sect. 7 WB 59 days Tue 8/17/99 Tue 11/9/99

46 Cryogenics Warm-up 5 days Tue 8/24/99 Tue 8/31/99

47 RHIC - 011DU6D6/01DU6Q6 investigation 33 days Tue 8/24/99 Fri 10/8/99

48 RHIC - Sect. 7 and 8 Collimators installation 54 days Mon 8/30/99 Fri 11/12/99

49 RHIC - Valve Box Repairs 54 days Mon 8/30/99 Fri 11/12/99

50 VJR Repairs 18 days Tue 10/19/99 Thu 11/11/99

51 Polarimater Installation 15 days Mon 11/1/99 Fri 11/19/99

52 RHIC Systems Start-up(Cryo) 0 days Mon 11/15/99 Mon 11/15/99

53 RHIC Bipolar P.S.'s installation 42 days Thu 9/16/99 Fri 11/12/99

54 RHIC Gamma TR Installation 40 days Mon 9/20/99 Fri 11/12/99

55 STAR  Install EM Cals. 12 wks Mon 8/16/99 Mon 11/8/99

56 BRAHMS Exp. Equip. installations 10 wks Mon 8/16/99 Mon 10/25/99

57 Phenix  Install gas piping & safety sys. 11 wks Mon 8/16/99 Mon 11/1/99

58 PHOBOS Install Mag. Choke & Exp. Equip. 10 wks Mon 8/16/99 Mon 10/25/99
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